

UERRA

Consortium meeting

Management and

Communication

Per Undén
Coordinator UERRA
SMHI

Consortium issues

Consortium Agreement (CA):

General Assembly is the decision making body

No changes to the consortium

No legal issues outstanding

- Dissemination
- Rights to software and know-how (background)

Project Management

EU Commission

REA



Research Executive Agency

- Monika Kacik, Project Officer

Project evaluator (for REA) :

Mikko Strahlendorff (FMI)

Review of 2nd M13-M30 reporting period, Brussels 7 September 2016 with PO, Evaluator, Per, Andrea and Richard

Mid term review 7 June 2017, Brussels with PO, Evaluator, Per, Andrea, Richard, Gé.

Evaluation Reports from Mikko and Monika. (2016 and 2017)

Outcome of the Review



Delayed Deliverables but Evaluation work went ahead

Production delayed affected evaluation

Objectives have had good progress on achievements

Dissemination and outreach lagging behind

- More interaction with other activities

Web site and advertising promoting the data and how to access the data

Prepare a joint memo on data policies and availability for reanalyses

Policy briefs failed

2.1Project objectives for the period.....2

2.1.1Work Package 1..... 3

2.1.2Work Package 2..... 4

2.1.3Work Package 3..... 5

2.1.4Work package 4..... 6

2.1.5Work package 5..... 6

2.1.6Work package 6..... 7

2.1.7Work package 7..... 8

2.1.8Work package 8..... 8

2.1.9Work package 9..... 9

2.2Work progress and achievements for the period.....10

2.2.1Work package 1, Data Rescue and development, gridded and observational datasets.....10

2.2.2Work package 2 – Ensemble Data Assimilation Regional Reanalysis Dataset.....14

2.2.3 Work package 3 – Assessing uncertainties by evaluation against independent observational datasets..27

2.2.4Work package 4 – Facilitating downstream services (data, derived products and outreach)31

2.2.5Work package 5 – Consortium Management.....35

2.2.6Work package 6 – Scientific Coordination.....36

2.2.7Work package 7 – Dissemination & Outreach.....40

2.2.8Work package 8 – User feedback - Third party evaluation of reanalyses and products.....41

2.2.9Work package 9 – Overarching FP7 Coordination Copernicus climate change projects....43

2.3REFERENCES.....44

3PROJECT MANAGEMENT DURING THE PERIOD.....46

3.1Work package 5 – Consortium management.....46

3.2Deliverables and milestones tables.....48

3.2.1Deliverables..... 48

3.2.2Milestones..... 50

3.2.3Individual comments on delayed Deliverables.....

Project Management and coordination




Communications within Project

- Coordinator – partners
- Coordinator – WP leaders
- WP leaders – partners

Management Support Team

- Coordinator + WP leaders: Manola Brunet, Richard Renshaw, Andrea Kaiser-Weiss, Else van den Besselaar, Per Undén, Gé Verver WP8, Albert Klein Tank WP9
- 3 MST meetings since last GA 23-24 November, informally in June (REA) and October (EMS)

Project Management Advisory board



External Scientific Advisory Board

- Facilitate and assist the GA
- Composition,
 - Adrian Simmons, Blaz Kurnik not coming this time

Meetings 2017



General Assembly

-

WP 8 Concluding User Workshop M42

—

WP 3 Evaluation synthesis workshop M45

-

Other Meetings 2017



African climate services WS

- M24, delayed, will take place spring 2017 in Botswana
- Climate service providers in Africa