



5 FP7-SPACE projects started in 2014:



1. ERA-CLIM2 (Dick Dee, ECMWF)
global reanalysis, data rescue



2. UERRA (Per Unden, SMHI)
regional reanalysis, downscaling, uncertainty



3. QA4ECV (Folkert Boersma, KNMI)
QA system, ECVs



4. CLIPC (Martin Juckes, STFC)
data service infrastructure (ESG), harmonized access, indicator toolkit



5. EUCLEIA (Peter Stott, Met Office)
interpretation and attribution of climate & weather events, attr. system

WP9 Overarching coordination

- T9.1 – Information exchange
plan of activities is being drafted (D9.1, Month 36)
- T9.2 – Coordination meetings
3 telecons held of 5 project coordinators, EU-officers and ECMWF
several other get together in the margin of other meetings
- T9.3 – Common web page
preliminary version developed as part of CLIPC portal (D9.2, Month 6) but more elaborated version in neutral setting ready in April 2015
- T9.4 – Liaising with stakeholders
- T9.5 – Meetings with Commission